

CHANGE ORDER NO: 1 CONTRACT/PO NO: 11342 PROJECT NO: 918-7903

PROJECT NAME: NW 91st Street Sidewalk

VENDOR: Hartman Civil Construction Co., Inc.

DATE: _____

Under our AGREEMENT dated _____, you are hereby authorized and directed to make the following change(s) in accordance with the terms and conditions of The Agreement:

1. All work, labor, material, and equipment required to construct a 6ft. wide concrete sidewalk per the revised plans.

(continue on page 2)

For the Additive Sum of:	\$	(58,635.00)	from Contingency:	\$	-
Original Contract Amount:	\$	347,325.00			
Original Contingency Amount:	\$	34,732.50			
Sum of Prior Changes to Contract Price:	\$	-			
Sum of Prior Changes to Contingency Amount:	\$	-			
This Change Order:	\$	(58,635.00)			
Revised Contingency Amount:	\$	34,732.50			
Revised Contract Price:	\$	288,690.00			

The time for completion shall be increased by _____ 0 working days due to this Change Order.

The Substantial Completion Time is now _____ 40 working days.

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs. This change Order is not valid until approved by the County.


EXECUTION OF CHANGE ORDER

CONTRACTOR

Michael A. Hartman
President

Attest:

Wenona Scott
Notary Public



Expires 1/30/23

ALACHUA COUNTY, FL

Robert Hutchinson, Chair
Alachua County Board of County Commissioners

ATTEST:

J.K. "Jess" Irby, Esq.

APPROVED TO FORM:

County Attorney

CHANGE ORDER NO: 1 CONTRACT/PO NO: 11342 PROJECT NO: 918-7903
PROJECT NAME: NW 91st Street Sidewalk
VENDOR: Hartman Civil Construction Co., Inc.

The estimated quantities in the contract have been revised due to the plan change. Portions of the aforementioned change were not included in the original Contract; this change order satisfies the requirements of Paragraph 15 of the General Terms and Conditions and the price contained herein are in accordance with Paragraph 16.4 of the General Terms & Conditions. The price is not completely covered by existing unit prices. Price for Work contained herein not covered by existing unit prices are hereby established by mutual acceptance of the prices detailed and outlined herein.

- a) Reduce Line Item 5 – Inlet protection by 6 EA @ \$250.00/EA for a total of \$1,500.00.
- b) Increase Line Item 10 -- Type B Stabilization, 250 SY @ \$10.00/SY for a total of \$2,500.
- c) Reduce Line Item 11 – Limerock Base (8") 950 SY @ \$15.00/SY for a total of \$14,250.00.
- d) Reduce line Item 12 – Milling Existing Asphalt, Pavement (1.5") by 180 SY @ \$7.00/SY for a total of \$1,260.00.
- e) Reduce Line Item 13 – Superpave Asphaltic Concrete (SP-12.5) by 15 TN @ \$200.00/TN for a total of \$3,000.00.
- f) Reduce Line Item 15 – Inlet, DT, BOT, Type C 5 EA @ \$2500.00/EA for a total of \$12,500.00.
- g) Reduce Line Item 16 -RCP (18") by 1568 LF @ \$50.00/LF for a total of \$78,400.00
- h) Reduce Line Item 17- Mitered End Section,SD (18") by 1 EA @ \$1,500.00/EA total \$1,500.00
- i) Increase Line Item 18 –Curbs & Gutter, Type F by 1035 LF @ \$25.00/EA for a total of \$25,875.00.
- j) Reduce Line Item 21- Detectable Warning Surface by 50 SF @ \$40.00/SF total of \$2,000.00
- k) Add Ped Guiderail, 57 LF @ \$200.00/LF for a total of \$11,400.00 (Unit Price from Bid 19-925).
- l) Add Gravity Wall 16 CY @ \$1000.00/CY for a total of \$16,000.00 (Unit Price from Bid 19-925).