

**CHANGE
ORDER**
AIA DOCUMENT G701

Distribution to:
OWNER
ARCHITECT
CONTRACTOR Joyner Construction Partners, LLC.

PROJECT:

Jonesville Tennis Improvements & Restoration
14080 NW 32nd Ave
Gainesville, FL 32606

CHANGE ORDER NUMBER: 1

DATE: 5/18/2021

TO:

Alachua County Parks Billing
408 West University Ave, Suite 906
Gainesville, FL 32601

DESCRIPTION OF CHANGE

1 PCO #1 thru #28
See attached list with backup

Lump Sum	\$13,768.90
JCI Markup	<u>Included</u>
Total	\$13,768.90

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was.	\$	\$458,587.00
Net change by previously authorized Change Orders	\$	\$0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was.	\$	\$458,587.00
The (Contract Sum) (Guaranteed Maximum Price) will be (Increased) (Decreased)	\$	
(Unchanged) by this Change Order in the amount of	\$	\$13,768.90
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be. .	\$	\$472,355.90

Joyner Construction Partners, LLC.
7545 W University Avenue, Suite B
Gainesville, FL 32607

Alachua County Parks Billing
408 West University Ave, Suite 905
Gainesville, FL 32601

BY _____
Date _____

BY _____
Date _____