



Alachua County Parks and Open Space

Jason Maurer, Operations Manager

Memorandum

To: Ken Cornell, Chair
Alachua County Board of County Commissioners

From: Jason Maurer, Parks and Open Spaces Manager

Subject: Special Pay Joyner Construction

During the rehabilitation of the courts and related work several unforeseen circumstances impacted the construction time and cost. The start time of the construction was delayed and caused us to be more into the rainy season than had been planned. The courts are clay and need to be dry for four to seven days in order to be worked on. Contractor and Engineer worked with staff to reduce the extra cost as much as possible but were unable to eliminate it entirely.

In accordance with the Alachua County Purchasing Manual and F&A's Department Processing Handbook, we respectfully request your approval for payment of \$13,768.90 to Joyner Construction Partners, LLC invoice #221-01 under Parks account code 021.41.4100.572.63.98.