

**ALACHUA COUNTY CDBG HOUSING GRANT #18DB-OM-03-11-01-H03
CHANGE ORDER # 2**

Client Name: Cheryl Kirkland CLIENT NO.: N/A
 Address: 15007 SW 120th Ave DATE: 6/3/2022
Archer, FL 32618

Change order to the Demolition/ New Home Construction Contract between the contractor, Certified Roofing and Construction and the homeowner, Cheryl Kirkland, for the Alachua County CDBG Housing Program.

Background Information: *The following items are needed to have water and power connected to the new home. Home location was moved per owners request so new home floor elevation would be higher. Property slopes down in back section of property where existing home is located.*

SCOPE OF WORK: Connection of home to well and power pole location

Item #1: Install new conduit, wiring and PVC plumbing as needed to connect new home to new well. Connection to be complete and as according to code. To be paid by owner	\$935.00
Item #2: Install 514 linear feet of conduit to include trenching to prepare for the electric company to run wire to new home for connection. Conduit depth to be according to local requirements and to include filling in trench after conduit is installed. To be paid by owner	\$8,224.00
Credit amount from Contractor for 140' of conduit installed included in base bid	-\$2,240.00
Item #3: Install tiled shower seat per customers request.	\$500.00

	TOTAL:	<u>\$7,419.00</u>
CONTRACT AMOUNT		
Original Contract Amount (SHIP \$45,000, CDBG \$ 78,000)	<u>\$123,000.00</u>	
Previous Change Orders	<u>\$25,100.00</u>	
Amount of SHIP Funds this Change Order	<u>\$0.00</u>	Total SHIP Amount: \$ 45,000.00
Amount of CDBG Funds this Change Order	<u>\$0.00</u>	Total CDBG Amount: \$ 84,300.00
Amount of Owner Funds this Change Order	<u>\$7,419.00</u>	Total Owner Amount: \$ 26,219.00
Revised Contract Amount	<u>\$155,519.00</u>	

This document shall become an amendment to the Contract and all stipulations and covenants of the Contract shall apply hereto.

<u>Cheryl Kirkland</u>	<u>June 14, 2022</u>
Homeowner's Signature	Date
<u>Charles...</u>	<u>6/6/22</u>
Contractor's Signature	Date
<u>[Signature]</u>	<u>6/16/22</u>
Authorized County Representative's Signature	Date
<u>[Signature]</u>	<u>6-17-2022</u>
Project Manager's Signature	Date