County To Do
SOE To Do
TPL To Do
PAC To Do

Start Date	End Date	Milestone	Status/Legal citation/Comments
		County to communicate with	
		municipalities and together choose	
1-May-21	1-Apr-22	potential projects	
		County to consider initial direction for	
		funding measure - election date,	
1-Jul-21	1-Apr-22	amount, purposes, funding mechanism	No set statutory deadlines
		TPL to complete feasibility report, assist	
		with ballot language development,	
		make recommendations for BOCC	
14-Jul-21	1-Apr-22	consideration.	
		County to finalize ballot language with	
		County Attorney approval; draft	
		ordinance for BOCC to adopt ballot	
1-Dec-21	1-Mar-22	language in two readings	No set statutory deadlines
		Submit approved ballot language in all	
	1 14 22	required languages to Elections	No. and administration of the second
	1-Mar-22	Supervisor (SOE)	No set statutory deadlines
		Final deadline for County to submit a	
		copy of the final resolution or ordinance	
		to OPPAGA for performance of a	
		performance audit that is to be	
		published on the County's webiste at	
		least 60 days prior to the referendum and kept on the site for at least two	
12-May-22	12-May-22	years from the date posted.	F.S. 212.055 (11) Performance Audit
12 1110 22	IZ Way ZZ	years from the date posted.	1.3. 212.033 (11) 1 chaintainee / taait
		Private Alachua County citizens to form	
		political action committee for campaign	
1-Mar-22	1-Jun-22	with broad-based steering committee	
		Private citizens to develop campaign	
		plan and budget (mail, perhaps radio,	Advocacy Campaign MUST be privately funded.
		speaking engagements, letter writing,	County is allowed to educate but not advocate. This
		digital) for 50%+1 majority vote in	can be done by local individuals or organizations. TPL
1-Mar-22	1-Jun-22	November	can assist, or not, as desired.
		Citizens to raise private funds for	
1-Mar-22	4-Nov-22	campaign	
		Private citizens to deploy campaign for	
May	8-Nov-22	November approval	
22.4 22	22 4 22		November ballots will not be printed until after this
23-Aug-22	23-Aug-22	Primary Election Day	date
		County must publish OPPGA performance audit on its website by this	
9-Sep-22	9-Sep-22	final deadline.	F.S. 212.055 (11) Performance Audit
J 3cp-22	3 3cp-22	mar acadime.	1.3. 212.033 (11) I CHOITHARCE Addit
		Last day for Supervisors of Elections	
		(SOE) to send absentee ballots to absent	
			Section 101.62, F.S. – Not less than 45 days before the
	24-Sep-22	(UOCAVA) for the General Election	general election
	-1	Mandatory mailing of Vote By Mail	Between 40 and 33 days before the election (per
29-Sep-22	6-Oct-22	Ballots	Division of Elections Website)
		Mandatory early voting period begins for	Section 101.657, F.S. – Early voting shall begin on the
29-Oct-22	29-Oct-22	the General Election	10th day before an election
		Last day to mail or email sample ballots	Section 101.20, F.S. – At least 7 days prior to any
	1-Nov-22	to voters for the General Election	election
		Last day for Supervisor of Elections to	
		publish sample ballot in newspaper of	
		general circulation in the county for the	
	7-Nov-22	General Election	Section 101.20, F.S. – Prior to the day of the election
	8-Nov-22	Election Day	

Each county Supervisor of Elections may offer more days of early voting from one or more of the following days: General Election Early Voting dates and locations have not been set yet.