

**ALACHUA COUNTY CDBG HOUSING GRANT #18DB-OM-03-11-01-H03  
CHANGE ORDER # 1**

Client Name: Diva Lafuente CLIENT NO.: N/A  
 Address: 6530 SW 49th Place DATE: 3/14/2022  
Gainesville, FL

Change order to the Demolition/ New Home Construction Contract between the contractor, Unison Development and Construction and the homeowners, Diva Lafuente, for the Alachua County CDBG Housing Program.

**Background Information:** *The following items are either code violations or health and safety issues*

**Change Ordered:** Remove tree to include stump and roots, tree is to close to the perimeter of the new home foundation.

**SCOPE OF WORK:**

Remove the existing oak tree that is located at the immediate rear of the existing mobile home, \$3,500.00  
 Tree removal to include county permitting, grinding stumps and the removal of all debris from cut down tree.  
 Tree removal cost to include removing roots as needed from the foundation and footer area of new home slab. - To be paid with CDBG Funds  
 Tree removal to include proper disposal.  
 Tree removal to be paid with CDBG Funds

<b>CONTRACT AMOUNT</b>	<b>TOTAL:</b>	<b><u>\$3,500.00</u></b>
Original Contract Amount (SHIP \$21,000.00 CDBG \$ 100,700.00)	<u>\$121,700.00</u>	
Previous Change Orders	<u>\$0.00</u>	
Amount of SHIP Funds this Change Order	<u>\$0.00</u>	Total SHIP Amount: \$ 21,000.00
Amount of CDBG Funds this Change Order	<u>\$3,500.00</u>	Total CDBG Amount: \$ 104,200.00
Amount of Owner Funds this Change Order	<u>\$0.00</u>	Total Owner Amount: \$ 0.00
Revised Contract Amount	<u>\$125,200.00</u>	

This document shall become an amendment to the Contract and all stipulations and covenants of the Contract shall apply hereto.

Diva Lafuente 3-29-22  
 Homeowner's Signature Date

Sharon Hutcherson 3-29-22  
 Contractor's Signature Date

\_\_\_\_\_  
 Authorized County Representative's Signature Date

[Signature] 4-4-22  
 Project Manager's Signature Date

**From:** [Bttshr](#)  
**To:** [David Fox](#)  
**Subject:** Fwd: Your estimate was updated (#14504)  
**Date:** Thursday, February 10, 2022 1:52:09 PM

---

Here is Lafuente new tree removal. I waiting on septic quotes and block are 4-6 weeks out. Jeff will try to work me in for delivery on blocks

-----Original Message-----

From: All N 1 HANDYMAN LLC <messenger@messaging.squareup.com>  
To: bttshr@aol.com  
Sent: Thu, Jan 13, 2022 8:26 am  
Subject: Your estimate was updated (#14504)



Estimate Updated

**\$3,500.00**

Estimate

[View Estimate](#)

---

Estimate #14504 updated  
January 13, 2022

Customer  
Sharon Battles  
[Bttshr@aol.com](mailto:Bttshr@aol.com)  
352-682-7527  
Williston , Florida

---

Message

We look forward to working with you.

Tree removal	\$3,500.00
<hr/>	
Subtotal	\$3,500.00
Total	\$3,500.00

All N 1 HANDYMAN LLC

[Alln1handyman@yahoo.com](mailto:Alln1handyman@yahoo.com)

904-718-8115

© 2022 Block, Inc.

[Square Privacy Policy](#) | [Security](#)



# Collins Tree Service LLC Or Mike Collins

Business # 352-682-8505

4230 SW 50th St  
Gainesville, FL 32608  
gatorgreat78@gmail.com | 352-301-1503

## Estimate

EST1340

Estimate Date 18-Nov-2021

Bill to:  
**Sharon Hutchinson**  
6530 SW 49th Place  
Gainesville, FL 32608  
Arredondo Estates, 352-682-7527  
bttshr@aol.com

#	Item	Price	Qty	Total
0	Removal Of Laurel Oaks	\$5,000.00	1	\$5,000.00
1	Behind Mobile Home			
0	Includes Stump	\$0.00	1	\$0.00
2	Grinding			
0	Includes Clean Up And	\$0.00	1	\$0.00
3	Hauling Away Debris			
			Subtotal	\$5,000.00
			<b>GRAND TOTAL</b>	<b>\$5,000.00</b>

Look forward to working with you!  
Make Check Payable To Mike Collins.

**From:** flintroyaltreeservice@gmail.com,  
**To:** bttsr@aol.com,  
**Subject:** Tree Removal  
**Date:** Mon, Sep 20, 2021 4:58 pm

---

Hello Ms. Sharon

In regards to the tree I looked at yesterday. It will be \$7000 to remove and haul away all debris. Please feel free to contact me with any questions.

Thank You

Alonza Flintroyal  
Flintroyal Tree Services  
(352)672-1857  
Sent from my iPhone