Alachua County Referendum Draft Schedule - Trust for Public Land Draft 1

County To Do			
SOE To Do			
TPL To Do			
PAC To Do			

Start Date	End Date	Milestone	Status/Legal citation/Comments
		County to communicate with	
	5 N 04	municipalities and together choose	
1-May-21	5-Nov-21	potential projects	
		County to consider initial direction for funding measure - election date,	
1-Jul-21	1-Feb-22	amount, purposes, funding mechanism	No set statutory deadlines
		TPL to complete feasibility report, assist	
		with ballot language development,	
14-Jul-21	31-Dec-21	make recommendations for BOCC consideration.	
14 Jul 21	51 Dec 21	County to finalize ballot language with	
		County Attorney approval; draft	
		ordinance for BOCC to adopt ballot	
1-Dec-21	1-Mar-22	language in two readings	No set statutory deadlines
		Submit approved ballot language in all required languages to Elections	
	1-Mar-22	Supervisor (SOE)	No set statutory deadlines
		Final deadline for County to submit a	
		copy of the final resolution or ordinance	
		to OPPAGA for performance of a performance audit that is to be	
		published on the County's webiste at	
		leasat 60 days prior to the referendum	
		and kept on the site for at least two	
12-May-22	12-May-22	years from the date posted.	F.S. 212.055 (11) Performance Audit
		Private Alachua County citizens to form	
		political action committee for campaign	
1-Mar-22	1-Jun-22	with broad-based steering committee	
		Private citizens to develop campaign	Advesses Compaign MUCT he privately funded
		plan and budget (mail, perhaps radio, speaking engagements, letter writing,	Advocacy Campaign MUST be privately funded. County is allowed to educate but not advocate. This
		digital) for 50%+1 majority vote in	can be done by local individuals or organizations. TPL
1-Mar-22	1-Jun-22	November	can assist, or not, as desired.
1-Mar-22	4-Nov-22	Citizens to raise private funds for campaign	
	-	Private citizens to deploy campaign for	
May	8-Nov-22	November approval	
23-Aug-22	23-Aug-22	Primary Election Day	November ballots will not be printed until after this date
23 Aug-22	23 Aug-22	Primary Election Day County must publish OPPGA	
		performance audit on its website by this	
9-Sep-22	9-Sep-22	final deadline.	F.S. 212.055 (11) Performance Audit
		Last day for Supervicers of Elections	
		Last day for Supervisors of Elections (SOE) to send absentee ballots to absent	
		stateside uniformed and overseas voters	Section 101.62, F.S. – Not less than 45 days before the
	24-Sep-22	(UOCAVA) for the General Election	general election
29-Sep-22	6-Oct-22	Mandatory mailing of Vote By Mail Ballots	Between 40 and 33 days before the election (per Division of Elections Website)
20 000 22	0 000 22	Mandatory early voting period begins for	
29-Oct-22	29-Oct-22	the General Election	10th day before an election
			Costion 101 20 E.C. At los of 7 days with the
	1-Nov-22	Last day to mail or email sample ballots to voters for the General Election	Section 101.20, F.S. – At least 7 days prior to any election
		Last day for Supervisor of Elections to	
		publish sample ballot in newspaper of	
	7 Nav 22	general circulation in the county for the	Contine 101 20 E.C. Driverte the deviation of the of the
	7-Nov-22 8-Nov-22	General Election Election Day	Section 101.20, F.S. – Prior to the day of the election
Fash south Cu			from one or more of the following days:

Each county Supervisor of Elections may offer more days of early voting from one or more of the following days: General Election Early Voting dates and locations have not been set yet.