



MODIFICATION OF CONTRACT

Modification Number: Five (5) Effective Date: 8/8/2021	Contract Number: 16-0214 Title: <u>Pre-Cast Concrete Restrooms at County Parks</u> Effective Date: August 8, 2016
Contracting Officer: Bill Ponko E-mail Bponko@lakecountyfl.gov Telephone Number: (352) 343-9389	Contractor Name and Address: Name: Leesburg Concrete Company, Inc. Address: 1335 Thomas Avenue City: Leesburg, Florida 34748 ATTENTION: Kirk Rouse
Issued By: <div style="text-align: center;"> Procurement Services Lake County Administration Building 315 W. Main St., Suite 441 Tavares, Florida 32778-7800 </div>	
INSTRUCTIONS: Contractor shall sign Signature Block showing acceptance of the below written modification and <u>return this form to Procurement Services within ten (10) days after receipt.</u> Once fully executed, a copy of this modification will be returned to the Contractor to attach to the original Contract.	
DESCRIPTION OF MODIFICATION: <u>Contract modification to extend the contract for a period six (6) months. The contract will expire on February 7, 2022.</u>	
CONTRACTOR SIGNATURE BLOCK Signature: _____ Print Name: <u>Kirk Rouse</u> Title: <u>V.P.</u> Date: <u>5.18.21</u> E-mail: <u>K.Rouse@leesburgconcrete.com</u> Secondary E-mail: _____	LAKE COUNTY SIGNATURE BLOCK Signature: _____ Print Name: _____ Title: Contracting Officer Date: _____
Distribution: Original – Bid File Copy – Contractor Contracting Officer	