



Legislation Details (With Text)

File #:	20-0762	Version:	1	Name:	
Type:	Consent Item	Status:		Agenda Ready	
File created:	8/31/2020	In control:		Board of County Commissioners	
On agenda:	10/13/2020	Final action:			
Title:	Habitat Restoration through Aeration and Revegetation at Hornsby Spring Contract Agreement LP6103F				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. #11011 1st Amend to State of Florida Department of Environmental Protection for Hornsby Springs LP6103F.pdf, 2. #11011 Original Agreement.pdf, 3. #11011 Change Order.pdf				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Agenda Item Name:

Habitat Restoration through Aeration and Revegetation at Hornsby Spring Contract Agreement LP6103F

Presenter:

Gregory Owen 352.264.6800

Description:

Amendment to an extension of 12 months for Agreement No. LP610F, Habitat Restoration through Aeration and Revegetation at Hornsby Spring due to unexpected construction delays.

Recommended Action:

Sign no-cost extension amendment

Prior Board Motions:

Approval of Grant Contract and budget amendment to recognize \$423,480 in unanticipated revenue.

Fiscal Consideration:

N/A

Background:

Alachua County Environmental Protection Department received a grant for the amount of \$423,480 to complete a restoration project and study at Hornsby Spring, a first magnitude spring located in Alachua County. Due to unanticipated delays in the Phase II of the project, muck removal and replanting of submerged aquatic vegetation, a no-cost extension of 12 months has been requested.