



Legislation Text

File #: 22-0398, **Version:** 1

Agenda Item Name:

Change Order #1 to Purchase Order 2022-812, to Limestone Products, in the amount of \$80,000.00, for the purchase of Base Limerock and Mine Stabilizing Limerock - More than \$50K

Presenter:

Ramon D, Gavarrete, P.E., County Engineer 352.548.1214/Larry Sapp, 352.374.5202

Description:

Limestone Products Change Order #1 to Purchase Order 2022-812

Recommended Action:

Approve the issuance of Change Order #1 to Purchase Order 2022-812, to Limestone Products, in the amount of \$80,000.00, for the purchase of Base Limerock and Mine Stabilizing Limerock. The revised Purchase Order total is \$180,000.00. Pricing, terms and conditions are per Annual Bid 20-3 Annual Mine Base Limerock & Mine Stabilizing Limerock.

Prior Board Motions:

September 24, 2019, the Board approved Annual Bid 20-3 Annual Mine Base Limerock & Mine Stabilizing Limerock

Fiscal Consideration:

Sufficient Budget Available in Gas Tax Uses Fund account 149.79.7900.541.53.00 to cover the change order increase.

Strategic Guide:

Infrastructure

Background:

Public Works uses the limerock for maintenance and to fix washouts on all the County's unimproved roads, fix drop offs on the shoulders of paved roads and for a base foundation when building roads.

Original Purchase Order:	\$ 100,000.00
Change Order #1:	\$ 80,000.00
Revised Purchase Order Total:	\$180,000.00

BID 20-3 Annual Mine Base Limerock and Mine Stabilizing Limerock advertised on April 17, 2019 and April 24, 2019. The deadline for receipt of BID 20-3 Annual Mine Base Limerock and Mine Stabilizing Limerock was July 3, 2019; one (1) vendor responded.